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For use of this form, see ER 37 -2 -10 and ER 37 -345

PAY.MENT ESTIMATE - CONTRACT PERFORMANCE
-10

1. INVOICE RECEIVED DATE 20 Jan 2009

PAYMENT DUE DATE 03 Feb 2009

Sheet 1 of 9

2749 Lockport Road Niagara Falls NY 14305

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

3. CONTRACT NO.
W212DQ-04-D-0023 0007

4. DISTRICT
New York District

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics OU-2 Demo

( 2 el o 2/3/09)

6. APPROPRIATION AND PROJECT
68-20-X-8145-0000

7. REQUIRED COMPLETION DATE
31 May 2009

\JA)

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11_ESTIMATE NO.
233 Hamilton Boulevard, SP, NJ 07080 FROM 02 Nov 2008 THRU 19 Jan 2009 19
FYA9 FYA9 FYA9 RIPTION CONTRACT TOTAL TO DATE
LT R | e
UNIT PRICE AMOUNT UNIT g
0274084 6 ar e 1[alor d ° f
VV.... e actlmeltems seeattachedsheets) $19,138,613.13 84% $16,043,019.21
s ey _ C T e |6 DY
DWIRETERACTE ¢ FYA9 FYA9 FYA9 TUOQCTIH A3 | o
doseris e e DIS WIRRY =7, e 5> (&
DATE CERTIFIED / / C’))[I)/ Ql 00274085 3
INCLUDES MODIFICATIONS 84 % EARNINGS TO DATE T TOTAL EARNINGS
THRU R00012 84 % LESS STORED MATERIAL TOTAL CONTRACT ————» $19,138,613.1 16,043,019.21

REMARKS

EPA Direct Fund Site.

CDE OU2 Demolition (Cluster 1-11) and capacitor disposal area (Cluster 13).
USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

nTeTeTE
wdNA Ly ..-»-

™ Ty

- sk

$15,920,379.23

$122,639.98

DAPRE
12. PRESENTED FOR PAYMENT 14. A. PREVIOUS RETAINED PERCENTAGE il
PAYEE B. PREVIOUS OTHER DEDUCTIONS
C. PREVIOUS LIQUIDATED DAMAGES

SEVENSON ENVIRONMENTAL SER| D. PREVIOUS PAYMENTS $15,920,379.

DATE Z0) Jay CF TMEER0Y MG T E. PREVIOUS EARNINGS (A + B + C + D)
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
- — EARNINGS TO DATE MINUS E)

| certify that | have checked the quantities covered by this bill or estimate; that G. LESS RETAINED PERCENTAGE

the work was actually performed; that the quantities are correct and consistent R CTIONS

with all previous computations as actually checked: that the quantities and H. LESS OTHER DEDUCTIO

amounts are wholly consistent with the requirements of the contract or other . TOTAL DEDUCTIONS THIS PERIOD (G + H)

instrument involved. J. RETAINAGE REFUND
SIGNATURE W DATE K. OTHER REFUNDS

Patrmd 21 Tino? L. TOTAL REFUNDS THIS PERIOD (J + K)

Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD

N. AMOUNT DUE CONTRACTOR (F -l + L -M
CONTRACTING OFFICE PR (Signature) /DAE?—\ ¢ )
ﬂ ‘;/ y - TOTALS TO DATE - ALL INVOICES
Neal F. Kolk 2 ' ' Iﬁru"“ REYAINED PERCENTAGEA + G - J) $0.00 LIQ. DAMAGES (C+M)
Administrative Contracting Officer 9.&0177 ER DEDUCTIONS (B +H -K) $0.00 PAIDTODATE (D+ N)

$0.00

$0-00 ]

~$122,639.98
e ———

N

$0.00
$16,043,019.21
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RAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 2 of 9

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬂR};AND Agﬁk AMOUNT QUAw;u¥AND AMOUNT
a b c d e f g h
00001A $-0001 Removal & Relocation or Disposal o Ex. 4 -CBI $3,832.19
00001B | RO000O1 |S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C | RO0002 Removal & Relocation or Disposal of Furni $40,836.12
00002A 5-002 Removal & Disposal of Underground S $0.00
00002B | R00001 |Option 1 Removal & Disposal of Undergroun $0.00
00002C | RO0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B | RO0001 |Removal & Disposal of Hazardous Wood Floo $0.00
00003C | RO0002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A $-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO0001 |Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C | RO0002 |Demolition, Hand./Stock., Sampling & Disp $0.00
00005A 5-005 Demolition, Handling/Stockpiling, Sam $62,116.82
00005B | R00001 |Demolition, Handling,Sampling & Off-Site $0.00
00005C | R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $157,034.37
00006A $-006 Excavation, Handling, Stockpiling, Sam $0.00
00006B | R0O0001 Excavation, Handling, Sampling &Off-Site $0.00
00006C R00002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation, Handling/Stockpiling, Sam $0.00
00007B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00007C | RO0002 |Excavation,Hand/Stock,Sampling and Off-si $0.00
00008A S-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C | R0O000O2 Excavation, Hand./Stock.,Samp.&0. Disposal $0.00
00009A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B | ROO001 |Excavation, Handling, Sampling & Off-Site $0.00
00009C R0O0002 Excavation,Hand/Stock., Sampl &Off-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B RO00OO1 General Utility Management $70,244 .83
00010C | R0O0002 General Utility Management $85,915.94
00011A S$-011 Geophysical Survey Scan Around Buil $7,273.00
00011B | RO0001 |Geophysical Survey Scan Around Buildings $0.00
00011C R00002 Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
0o0012¢C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
TOTALS THIS PAGE Ex. 4-CBI 2,451,374.60
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 3 of 9

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANJIIITTY AND PLIJ{‘II(IZTE AMOUNT QUANJPLT’IY AND AMOUNT
a b c e f g h
00013B | RO0001 |Additional Asbestos Abatement Ex. 4 - CBI $28,815.95
00013C RO0002 Additional Asbestos Abatement $54,601.17
00014A S8-014 Dense Graded Aggregate $33,944.69
00014B R0O0001 Dense Graded Aggregate $140,378.23
00014C R0O0002 Dense Graded Aggregate $286,925.11
00015A S-015 Bituminous Surface $82,620.00
00015B | RO0001 |Bituminous Surface Coarse $171,519.12
00015C | RO00O2 Bituminous Surface Coarse $226,860.75
00016A S-016 Temporary Facilities $125,970.88
00016B | RO0001 | Temporary Facilities $220,449.04
00016C R0O0002 Temporary Facilities
RO0009 Quantity Overrun
ROCO11 Quantity Overrun
Revised Amount CLIN 00016C $346,419.52
00017A S-017 Air Monitoring $100,129.32
00017B RO0001 Air Monitoring $175,226.31
00017C RO0002 Air Monitoring $175,226.31
010002 RO0002 General Conditions $203,539.05
010003 R0O0002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 | ROOOCO2 Below-Grade Structure Demolition & Off-si $0.00
010005 | R00002 | Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R0O0002 Demolition,Hand/Stock, Sampling & Off-site
R00004 Demolition, Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 [ ROC002 [Excavation, handl./Stock.,Sampling &Off-s $0.00
010008 | RO0002 |Excavation,Handl./Stock.,Sampling & On-si $0.00
010009 | RO0002 | Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 RO0002 Controlled Low Strength Material $0.00
010011 R00002 Geotextile $5,987.60
010012 RO0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 R00002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 | RO0002 |Below-Grade Structure Demolition & Off-Si $0.00
020005 | RO0002 |Removal & Disposal of PCB and/or Mercury $4,352.00
020006 | RO0002 |Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 R00002 Excavation,Handl./Stock.,Sampling & Off-S 50.00
TOTALS THIS PAGE Ex.4-CBI 4,129,494.05
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‘PAYMEN'I; ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W212DQ-04-D-0023 0007

Sheet 4 of 9

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R}FAND Agﬁk AMOUNT QUAﬂR}FAND AMOUNT
a b c d e f g h
Ex. 4 - CBI
020008 | RO0002 |Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 | ROCOO2 Excavation, Handl/Stock., Sampling & Off-Si $0.00
020010 | RO00QO2 Controlled Low Strenght Material $0..00
020011 R00002 Geotextile $6,722.10
020012 | R00002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 R0O0001 Cluster 3 General Conditions $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 | RO0OOO1 Below-Grade Structure Demolition & Off-si $0.00
030005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 R00001 Demolition, Handling/Stockpiling, Samplin $431,460.40
036007 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
030008 | RO0001 |Excavation, Handling/Stockpiling, Samplin $0.00
030009 | ROO0OO1 Excavation, Handling/Stockpiling, Samplin $0.00
030010 | RO0O0O1 |Controlled Low Strenght Material CL 3 $0.00
030011 RO0O00O1 Geotextile CL 3 $5,120.00
030012 | RO0O0O1 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R0O0003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 RO0003 C13-002 Option 1 General Conditions Clust
RO0O0COS Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $47,520.00
0303 R00003 C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 R0O0003 C13-004 Option 1 Excavation, Handling & O
R00012 Quantity Underrun
Revised Amount CLIN 0304 $912,987.95
0305 R00003 C13-005 Option 1 Excav., Handl., Sampl.&Of
RO000S C€13-005 Option 1 Excav., Handl.,Sampl.&Of
Revised Amount CLIN 0305 $0.00
0306 R0Q003 €13-006 Option 1 Excavation, Handl, Sampli
RO0005 C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 R0O0003 C13-007 Option 1 Excavation, Handling, &Of
ROO0O5 C13-007 Option 1 Excavation, Handling, &Of
Revised Amount CLIN 0307 $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C
RO0012 Quantity Underrun
TOTALS THIS PAGE Ex. 4 - CBI 1,732,759.10
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. . - . N T NO.
PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2. CONTRACT NO
: She 5 of 9
. PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 st
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
: UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
Revised Amount CLIN 0308 Ex. 4 - CBI $0.00
0309 R0O0003 C13-009 Option 1 Bituminous Surface Cours
R0O0012 Quantity Underrun
Revised Amount CLIN 0309 $0.00
0310 R00003 C13-010 Option 1 Perimeter Air Monitoring $19,800.00
0311 RO0O003 C1l3-011 Geotextile Option 1 Cluster 13
R00012 Quantity Underrun
Revised Amount CLIN 0311 $0.00
0312 RO0003 C13-012 Option 1 Backfill & Grading (Clus
R0O0012 Quantity Underrun
Revised Amount CLIN 0312 -$8,181.20
0313 R00003 C13-013 Option 1 Site Restoration (Cluste $1,235.00
0314 RO00O03 C13-014 Option 1 Fencing $0.00
0315 R00003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R00003 C13-016 Option 1 Water Usage $0.00
0317 RO0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 RO0O0O03 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
0320 R0000S5 CL13-020 Option 1/0On-site Treatment,Handl
R0O0012 Quantity Underrun
Revised Amount CLIN 0320 $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation, Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
050002 R00002 General Conditions Cluster 5 $183,428.19
050003 | RO0002 |Above Grade Structure Demolition and Off- $241,396.00
050004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
TOTALS THIS PAGE Ex. 4 - CBI 824,947.51
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 6 of 9

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
{TEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND Sg%; AMOUNT QUA%}Q¥AND AMOUNT
a b c d e f g h
. Ex. 4 - CBI

050005 | RO0002 {Removal & Disposal of PCB &/or Mercury Co $4,450.00
050006 | R00002 | Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 | RO0002 |Excavation, Handl./Stock., Sampling & Off $0.00
050008 [ R00002 | Excavation, Handling/Stockpiling Excavate $0.00
050009 | ROOOO2 Excavation, Hand./Stock.,Samplings Off-Si $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 R00002 Geotextile $4,233.40
050012 | RO00O2 Water Handling, Temporary Storage, & Off- $5,099.00
060001 RO0001 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 | RO00D01 |[Below Grade Structure Demolition & Off-Si $0.00
060005 | RO0001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 | RO0OOO1 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 | R0O0001 | Excavation, Handling/Stockpiling, Samplin $0.00
060009 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060010 [ RO0001 | Controlled Low Strength Material $0.00
060011 RO0O0O1 Geotextile $1,062.30
060012 | R00001 |Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 R0O0001 Work Plans $0.00
080002 RO0O00O1 General Conditions Cluster 8 (bldgs 13, 1 $247,253.49
080003 | RO0001 |Above Grade Structure Demolition & Off-Si $349,393.00
080004 R00001 Below-Grade Structure Demolition & Off-Si $239,624.00
080005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4.780.00

TOTALS THIS PAGE Ex. 4 - CBI 1,727,668.81
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 9

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANJ?EIT'F AND Plf?hl‘gl:-: AMOUNT QUANJPEIT'F AND AMOUNT
a b c d e f g h
i . s . Ex. 4 - CBI
080006 | R0O0001 |Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 | ROOOO1 Excavation, Handling/Stockpiling, Samplin $0.00
080008 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
080009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
080010 | ROD001 |Controlled Low Strenght Material $0.00
080011 | ROO001 |Geotextile $2,180.00
080012 | RO0001 |Water Handling, Temporary Storage, & Off- $9,527.00
090001 | RO0001 |Work Plans €1 09 $0.00
090002 | RO0O001 | General Conditions Cluster 09 $109,007.91
090003 | RO0001 |Above Grade Structure Demolition & Off-Si $30,328.00
090004 | ROC001 |Below-Grade Structure Demolition & Off-Si $0.00
090005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 | RO0001 |Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 RO0O0O1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 | RO0O001 | Excavtion, Handling/Stockpiling, Sampling $0.00
090009 | RO0001 | Excavation, Handling/Stockpiling, Samplin $0.00
090010 | RO0001 |Controlled Low Strenght Material $0.00
090011 | RO0001 |Geotextile $408.00
050012 | RO0001 |Water Handling, Temporary Storage, & Off- $5,089.00
100002 | RO0002 |General Conditions Cluster 10 $0.00
100003 | R00002 |Above Grade Sructure Demolition & Off-sit $0.00
100004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
100005 | R0O0002 | Removal & Disposal of PCB & Mercury Conta $0.00
100006 | R0O0002 |Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | R0O0002 | Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 | RO0002 |Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 | R0O0002 |Controlled Low Strenght Material (Cluster $0.00
100011 RO0O002 Geotextile (Cluster 10) $0.00
100012 1 R00002 | Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
Ex. 4 - CBI
TOTALS THIS PAGE 614,841.98
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PAYMENf ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 8 of 9

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
110008 Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R00003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 RO00O03 General Conditions Base Work C13-002
RO0005 Lump Sum Unit Price Increase
Revised Amount CLIN 1302 $249,223.59
1303 R00003 Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 R0O0003 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R0O000C3 C13-00S Excav., Handling, Sampling & Off-§
RO0005 C13-005 Excav., Handling, Sampling & Off-S
RO0012 Quantity Underrun
Revised Amount CLIN 1305 $0.00
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling,
RO0005 C13-006 Excavation, Handling/Stockpiling,
RO0012 Quantity Underrun
Revised Amount CLIN 1306 $0.00
1307 R0O0003 C13-007 Excav, Handling&Off-Site Disposal
RO0005 C13-007 Excav, Handling&Off-Site Disposal
RO0012 Quantity Underrun
Revised Amount CLIN 1307 $0.00
1308 R0O0003 Dense Graded Aggregate $88,469.19
1309 RO0003 C13-009 Bituminous Surface Course (Base) $64,678.30
1310 R00003 Ci3-010 Perimeter Air Monitoring (Base) $58,820.85
1311 RO0003 Cl1l3-011 Geotextile (Base)
R0O0012 Quantity Overrun
Revised Amount CLIN 1311 $2,600.00
1312 R0O00O03 C13-012 Backfill and Grading (Base) $332,139.60
1313 R0O00O03 Cl3-013 Site Restoration (Base) Cluster 1 $12,490.00
1314 RO0O0O03 Cl13-014 Fencing $31,773.50
1315 R00003 C13-105 Water Handling, Temporary Storage
R0O0012 Quantity Underrun
Revised Amount CLIN 1315 $14,397.44
1316 R0O00O03 C13-016 Water Usage $6,798.12
Ex. 4 - CBI
TOTALS THIS PAGE 3,853,732.89
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: PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 9 of 9

PAYMENT ESTIMATE CLIN DETAILS W312DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
QUANTITY AND UNIT QUANTITY AND
NO. NO. CONTRACT LINE ITEMS UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
) : Ex. 4 - CBI
1317 RO0003 C13-017 Post Excavation Sampling (Base) C
R0O0012 Quantity Overrun
Revised Amount CLIN 1317 $173,032.80
1318 R0O0003 C13-018 Post Excavation Dioxin Sampling (
RO0012 Quantity Overrun
Revised Amount CLIN 1318 $31,584.00
1319 R00003 €13-019 Excavation, Handling, Stockpiling
RO0005S C€13-019 Excavation, Handling, Stockpiling
RO0012 Quantity Underrun
Revised Amount CLIN 1319 $0.00
1320 R0O00OS5 CL 13-020 Base On-site treatement,Handlin
ROCO12 Quantity Underrun
Revised Amount CLIN 1320 $463,583.47
TOTALS THIS PAGE Ex. 4 - CBI 668,200.27
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OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 1 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINEITEM - 0001 Earnings $0.00 $1,569,263.32
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4 ., 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,569,263.32
OBLIGATION LINEITEM - 0701 Earnings $0.00 $1,441,263.30
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1.441,263.30
OBLIGATION LINE ITEM -  0701A Earnings $0.00 $2,519,433.40
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $2,519,433.40
OBLIGATION LINE ITEM - 0702 Earnings $214.56 $4,780,488.75
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK {TEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $6.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00f
Amount Due $214.56 $4,780,488.75
OBLIGATION LINE ITEM - 0704 Earnings $57,178.83 $5,547,813.36
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00
Amount Due $57,178.83 $5,547,813.36

RMS FORM 93 SUPPLEMENT




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

WS12DQ-04-D-0023 0007

Sheet 2 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 02 Nov 2008 THRU 19 Jan 2009 19
OBLIGATION LINE ITEM / FUNDED WORK ITEM This invoice All Invoices

OBLIGATION LINE ITEM - 0705 Earnings $0.00 $0.00

WORK REVISIONS FOR OPERABLE UNIT 2-CLUSTER 13 Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

No Payment Due Liquidated damages this Period $0.00 $0.00

Amount Due $0.00 $0.00

OBLIGATION LINE ITEM - 0709 Earnings $16,311.65 $46,189.27

INCR FUNDING FOR WORK ELEMENT S-0016: 2 MOS TEMP S Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00

Amount Due $16,311.65 $46,189.27

OBLIGATION LINE ITEM - 0711 Earnings $48,934.94 $138,567.81

INCR FUNDING FOR WORK ELEMENT S-0016: 6 MOS TEMP S Less Retained Percentage $0.00 $0.00

FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00

30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00

Other Refund $0.00 $0.00

Payment Due Date 02/03/2009 Liquidated damages this Period $0.00 $0.00

Amount Due $48,934.94 $138,567.81

TOTALS $122,639.98 $16,043,019.21

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.: o
19

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, i

Consolidated Steel and Aluminum Fence

CTi Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, Inc.

Internal Inteligence

Kennon Surveyors

LVI Environmental

Office Team - Robert Half International

One Call Electric Service, Inc.

Page ETC, Inc.

Pave-Rite

W912DQ-04-D-0023 0007 333 Hamiiton Boulevard, SP, NJ 07080
Corneli-Dubilier Electronics OU-2 Demo {4) Invoice Date:
01/20/2009
(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent
Niagara Falls NY 14305
(7) If Notice of Assignment has been filed, enter name of (8) Name, Title, phone number, and mailing address of person to be notified in
Assignee to whom payment is to be sent: event of a defective invoice:
(9) (10) (1) (12) (13) ™
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount included in this Deducted by Contractor
(Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
Ex. 4 - CBI

** A written notice of any withholding shall be issued to a subcontractor (with a copy to the Contracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

I herby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of

Chapter 39 of Title 31, United States, Code; and

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

(4) This CBW is not to be gonstr as final acceptance of a subcontractor's performance.

20 Jan~ o7

[
/

%ftué o

<
"'</I\\ W. L—)CLIEC/D ) % AL

Date

Typed Name and Title




Prompt Payment Certification And Supporti

For Contractor Payment Invoice

ng Data

Page 2 of 5 pages '

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: .
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 19
N ili i .. 4) Invoice Date:
Cornell-Dubilier Electronics OU-2 Demo {4) 01/20/2009
9 (10) (11) (12) (13) ™
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor
{Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
.4 -CBI
Pioneer Crossing Landfill Ex. 4
SOR Testing Laboratories, Inc.
US Bulk
Waste Steam Technology, Inc.
Ex. 4 - CBI
TOTAL




Contractor Requested Earnings Page 3 of S pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: .

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 19
Cornell-Dubilier Electronics OU-2 Demo {4) Invoice Date:
01/20/2009
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title _ Amount FarE;(’:m - CBITA Mot -~ This Period

00001A $-0001 Removal & Relocation or Dispos: ) $0.00
00001B S-001 Supplementary Sch Option 1 Rem ) $0.00
00001C Removal & Relocation or Disposal of Fur ! $0.00
00004B Demolition, Handling/Stockpiling, Sampli l $0.00
00005A S-005 Demolition.Handling/Stockpiling,Sz ! $0.00
00005C Demolition, Hand /Stock.,Sampling & Dis $0.00
00010A S-010 General Utility Management $0.00
00010B General Utility Management $0.00
00010C General Utility Management $2,476.11
00011A $-011 Geophysical Survey Scan Around $0.00
00012A 8-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
000138 Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
000148 Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $0.00
00015A $-015 Bituminous Surface $0.00
00015B Bituminous Surface Coarse $0.00
00015C Bituminous Surface Coarse $0.00
00016A $-016 Temporary Facilities $0.00
00016B Temporary Facilities $0.00
00016C Temporary Facilities $62,985.04
00017A $-017 Air Monitoring $0.00
00017B Air Monitoring $0.00
00017C Air Monitoring $0.00
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $0.00
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merci $0.00
020006 Demolition, Handl./Stock., Sampling, & Of $0.00
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
030005 Removal & Disposal of PCB &/or Mercun $0.00




Contractor Requested Earnings

Page 4 of 5 pages -

.

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W812DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 19
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date:
01/20/2009
Activity Activity Activity Total Previous | % Earning | Total Earnings Earnings
No. Title Amount Earnings To Date Ta Nata This Period
030006 Demolition, Handling/Stockpiling, Samplii Ex.4-CB —m
030011 Geotextile CL 3 $0.00
030012 Water Handling, Temporary Storage, & C ———__—35—06
0302 C13-002 Option 1 General Conditions CIt T s0.00]
0303 C13-003 Option 1 Pre-Excavation Sampli T 000
0304 C13-004 Option 1 Excavation, Handling & T s0.00]
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0312 C13-012 Option 1 Backfill & Grading (Clu T $16.362.40]
0313 C13-013 Option 1 Site Restoration (Clust T s$12350]
0320 CL13-020 Option 1/On-site Treatment,Ha T $000]
040002 General Conditions Cluster 4 T s0.00]
040003 Above Grade Structure Demoltion & Off-s __—W
040005 Removal & Disposal of PCB, Mercury Co _*W
040006 Demoilition, Handling/Stockpiling, Samplii _——_W
040011 Geotextile T 5000
040012 Water Handling, Temporary Storage, and -—*—SO_(F
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.00
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Hand./Stock.,Sampling & Off. $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions C! 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplii $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demoiition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merc: $0.00
070006 Demolition, Handling/Stockpiling, Samplir $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 Above Grade Structure Demoiition & Off- $0.00
080004 Below-Grade Structure Demolition & OFf-: $0.00
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Samplit $0.00
080011 Geotextile $0.00 [
080012 Water Handling, Temporary Storage, & C $0.00
090002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
————




Contractor Requested Earnings regesofspages .
(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.: .
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 19
Comell-Dubilier Electronics OU-2 Demo (4) Invoice Date:
01/20/2009
Activity Activity Activity Total Previous l % Earning | Total Earnings Earnings
No. Title Amount Farninne Ta Nnia - This Period
090005 Removal & Disposal of PCB &/or Mercun Ex.4-CB I $0.00
090006 Demolition, Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & C $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-S $0.00
110005 Removal & Disposal of PCB and/or Merc: $0.00
110011 Geotextile $0.00
110012 Water Handiing, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $0.00
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1304 C13-0004 Excavation, Handling & Off-Sit: $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: $0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00
1311 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $1,249.00
1314 C13-014 Fencing $0.00
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $2,962.05
1317 C13-017 Post Excavation Sampling (Bast T $57.677.60]
1318 C13-018 Post Excavation Dioxin Samplin _*—SOE
1320 CL 13-020 Base On-site treatement,Hanc ——_m
Total Previous | % Earning| Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4 - CBI $122,639.98
Stored Material included in Activity Earnings $0.00 |© o
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime $0.00
Total Requested Amount $122,639.98




IAG NUMBER:

REFERENCE:

CONTRACT:

AMOUNT:

FROM:

TO:

Signature:

Date:

21 January 2009
LETTER OF TRANSMITTAL

RA DW96-94209801-0 = $65,461.15
RA CDA DW96-942131-01-1 = $57,178.83
68-20X8145.0000

PAYMENT NUMBER NINETEEN 19)

Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

$122,639.98

US Army Corps of Engineers
Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002

26 W Martin Luther King Drive

Cincinnati, Ohio 45268-7002

Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Patrick C. Nejand  (Pffone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

2L Tan ©f

Prompt Payment Date: 03 February 2009

Please return a signed copy to the address above. Thank You.

Received by:

Signature:

Ob‘-' Date: //;‘7'/0?

Jefferey J. Marsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)
Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098
Invoice No. EST#19
Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $65,461.15

Project Officer Approval By: GOTTESMAN, JUSTIN
Total Invoice Amount: $65,461.15



Report Date: 09/12/2012

VENDOR CODE:
NAME:

Page 1 of 1
SCORPIOS Proof of Payment
276110 TRANS CODE: PV VOUCHER NO: EST#19
SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 01/21/2009
SCHD DATE: 01/30/2009
CLOSED DATE: 01/30/2009
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942098 EST#19 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC09028

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

65,461.15
0.00
65,461.15

0.00

FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC09028
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A9002740846 001 02Gz 65,461.15 00000178 Y

‘XIO
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